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PROJECT SYNOPSIS

A new 42" 0 VCP, acid resistant, concrete reinforced sewer will be
installed to pick up all plant discharges currently tied into the two
Village of Sauget sewers which generally run east to west along Fifth
Street. v
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PROGRESS SUMMARY W6K 4084989

The PDR is ready for issue. The LP5EC Review, the preliminary AR cost
estimate ($6,400k) and the Estimate Risk Review are complete. A MPS
and Strategy Meeting are required before writing the ARDT.

Lump sum design/construct quotations support CED's cost estimate.

A PIR has been approved. No further ARDT development will be executed
until authorized by the MIC Company Engineering Department.
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i^ TITLE Main South Trunk Sewer CEA (AR) 3808 (Report #3)
DATA AS OF 11/30/82

PROJECT CAPITAL & CED AR EXPENSE, $k

Apprbp. Current Estimate
Capital - - (Var# - } Expended & Committed - - %
Expense - - E&C This Month - %
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KEY PROJECT DATES Sch or AR Cur or Act PROGRESS Last Mo This Mo
PIR .Data Trans - - Process Eng % Comp
Proj'.Def.Report - - Design Eng % Corap
AR Data Trans - - Construction % Comp -
AR Approval
Mech.Completion
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PROJECT STATUS

This SPEO project is on hold. The PDR can be issued pending
completion of an MPS and Strategy Meeting. The LP&EC Review has
been held. The preliminary AR estimate is complete and a Risk
Review has been held on the estimate. The preliminary cost
estimate is $6,400k capital and $700k expense.
Lump sum design/construct bids were solicitated and received.
They support CED's capital estimate.

A PIR has been submitted and approved. No further ARDT
development will be executed until authorized by the MIC Company
Engineering Department.
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